
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/13/2014

ESTIMATE SUMMARY 13:09:15

CONTID: C13590         ESTIMATE NO: 0025 FINL 2005

PCN: 13590-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS/SH 16 INITIAL CONNECT PERCENT TIME:

PROJECT NO: STUR200-110                   

POWERS/SH 16 INITIAL CONNECT

NAME OF ROAD: SH 16

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/13/2014 DATE TIME STARTED 02/26/2008

7353 S. EAGLE STREET DATE LET 01/10/2008 DATE WORK BEGAN 03/05/2008

 DATE AWARDED 02/04/2008 DATE TIME STOPPED 05/17/2012

 DATE CONTRACT EXECUTED 02/26/2008 DATE ACCEPTED 05/17/2012

CENTENNIAL CO 80112-4223             DATE NOTICE TO PROCEED 02/26/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,577,760.26 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 22,577,777.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.35

WORK DAYS

WORK DAYS

100.26%

-68,360.01

0.00

0.00

0.00

$

$

$

$

94,567.08

26,551,553.19

26,646,120.27

0.00

26,646,120.27

0.00

0.00

26,646,120.27

0.00

AMOUNT DUE 26,646,120.27 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

401.0 TIME ALLOW: 570

ORIG TIME ALLOW: 570
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 48.700

0.000

201-00001  
 

126,620.0048.700

0.00

48.700

ACRE

2,600.00000

0010 Removal of Inlet 3.000

0.000

202-00019  
 

2,160.003.000

0.00

3.000

EACH

720.00000

0015 Removal of Embankment Protector Type 3 3.000

0.000

202-00023  
 

2,820.003.000

0.00

3.000

EACH

940.00000

0020 Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

1,880.002.000

0.00

2.000

EACH

940.00000

0024 Removal of Fire Hydrant MCR 14 1.000

0.000

202-00031  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0025 Removal of Pipe 1,026.000

0.000

202-00035  
 

14,364.001,026.000

0.00

1,026.000

LF  

14.00000

0030 Removal of End Section 3.000

0.000

202-00037  
 

600.003.000

0.00

3.000

EACH

200.00000

0035 Removal of Curb and Gutter 957.000

0.000

202-00203  
 

9,091.50957.000

0.00

957.000

LF  

9.50000

0040 Removal of Asphalt Mat 12,055.000

0.000

202-00220  
 

78,357.5012,055.000

0.00

12,055.000

SY  

6.50000

0045 *Removal of Asphalt Mat (Planing) 2,635.000

0.000

202-00240  
 

11,857.502,635.000

0.00

2,635.000

SY  

4.50000

0050 *Removal of Pavement Marking 42,065.000

0.000

202-00250  
 

50,478.0042,065.000

0.00

42,065.000

SF  

1.20000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Removal Of Building(s) 1.000

0.000

202-00300  
 

149,900.001.000

0.00

1.000

L S 

149,900.00000

0060 *Removal of Light Standard 16.000

0.000

202-00700  
 

1,760.0016.000

0.00

16.000

EACH

110.00000

0065 *Removal of Ground Sign 87.000

0.000

202-00810  
 

4,872.0087.000

0.00

87.000

EACH

56.00000

0070 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,600.001.000

0.00

1.000

L S 

3,600.00000

0075 *Removal of Fence 8,750.000

0.000

202-01000  
 

7,000.008,750.000

0.00

8,750.000

LF  

0.80000

0080 *Removal of Guardrail Type 1 625.000

0.000

202-01110  
 

2,187.50625.000

0.00

625.000

LF  

3.50000

0085 *Removal of Guardrail Type 3 1,726.000

0.000

202-01130  
 

3,797.201,726.000

0.00

1,726.000

LF  

2.20000

0090 Removal of Guardrail Type 4 499.000

0.000

202-01140  
 

6,986.00499.000

0.00

499.000

LF  

14.00000

0095 *Removal of End Anchorage 15.000

0.000

202-01300  
 

2,250.0015.000

0.00

15.000

EACH

150.00000

0100 Plug Culvert (Special) 2.000

0.000

202-04004  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

0104 Unclassified Excavation Crews Gulch East - Roadway  CO 
08

15,154.000

0.000

203-00000  
 

143,053.7615,154.000

0.00

15,154.000

CY  

9.44000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Embankment Material (Complete In Place) 368,684.000

0.000

203-00060  
 

2,138,367.20368,684.000

0.00

368,684.000

CY  

5.80000

0110 Embankment Material (Complete In Place) (Special) 73,186.000

0.000

203-00062  
 

805,046.0073,186.000

0.00

73,186.000

CY  

11.00000

0115 Proof Rolling 32.000

0.000

203-01100  
 

2,656.0032.000

0.00

32.000

HOUR

83.00000

0120 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

140.00000

0125 Backhoe 372.000

0.000

203-01510  
 

55,800.00372.000

0.00

372.000

HOUR

150.00000

0130 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.00000

0135 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

140.00000

0140 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

77.00000

0145 Potholing 65.000

0.000

203-01597  
 

17,550.0065.000

0.00

65.000

HOUR

270.00000

0150 Crane (Rubber Tire) 0.000

0.000

203-01610  
 

0.000.000

0.00

0.000

HOUR

460.00000

0155 Structure Excavation 5,238.000

0.000

206-00000  
 

52,380.005,238.000

0.00

5,238.000

CY  

10.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0156 Shoring (Area 3) Crews Gulch East - 24" RCP CO 08 1.000

0.000

206-01783  
 

18,253.001.000

0.00

1.000

L S 

18,253.00000

0157 Shoring (Area 4) Crews Gulch East - 48" RCP CO 08 1.000

0.000

206-01784  
 

53,292.001.000

0.00

1.000

L S 

53,292.00000

0160 Topsoil 69,237.000

0.000

207-00205  
 

214,634.7069,237.000

0.00

69,237.000

CY  

3.10000

0165 Stockpile Topsoil 79,281.000

0.000

207-00210  
 

174,418.2079,281.000

0.00

79,281.000

CY  

2.20000

0170 *Erosion Log (12 Inch) 1,320.000

0.000

208-00002  
 

6,204.001,320.000

0.00

1,320.000

LF  

4.70000

0175 *Silt Fence 24,267.000

0.000

208-00020  
 

26,693.7024,267.000

0.00

24,267.000

LF  

1.10000

0180 Check Dam 7.000

0.000

208-00040  
 

2,170.007.000

0.00

7.000

EACH

310.00000

0185 Concrete Washout Structure 6.000

0.000

208-00045  
 

5,580.006.000

0.00

6.000

EACH

930.00000

0190 *Storm Drain Inlet Protection 25.000

0.000

208-00050  
 

1,425.0025.000

0.00

25.000

EACH

57.00000

0195 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

43.00000

0200 Stabilized Construction Entrance 12.000

0.000

208-00070  
 

12,000.0012.000

0.00

12.000

EACH

1,000.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Sediment Removal and Disposal 1.000

0.000

208-00100  
 

50,100.001.000

0.00

1.000

L S 

50,100.00000

0210 Erosion Control Supervisor 247.000

0.000

208-00206  
 

7,410.00247.000

0.00

247.000

DAY 

30.00000

0215 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

0.80000

0220 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

0.000

EACH

2,200.00000

0225 *Reset Light Standard 9.000

0.000

210-00750  
 

14,400.009.000

0.00

9.000

EACH

1,600.00000

0226 F/A Reset MCR 15 Fountain Electric Light 4,279.820

0.000

700-70090  
 

4,279.824,279.820

0.00

4,279.820

F A 

1.00000

0230 *Reset Sign Panel 51.000

0.000

210-00815  
 

3,366.0051.000

0.00

51.000

EACH

66.00000

0235 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0240 *Reset Gate 1.000

0.000

210-01011  
 

920.001.000

0.00

1.000

EACH

920.00000

0245 Adjust Manhole 2.000

0.000

210-04010  
 

1,940.002.000

0.00

2.000

EACH

970.00000

0250 Modify Manhole (Special) 2.000

0.000

210-04016  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Adjust Valve Box 3.000

0.000

210-04050  
 

1,620.003.000

0.00

3.000

EACH

540.00000

0260 *Seeding (Native) 76.900

0.000

212-00006  
 

34,605.0076.900

0.00

76.900

ACRE

450.00000

0265 *Soil Conditioning 76.900

0.000

212-00032  
 

51,523.0076.900

0.00

76.900

ACRE

670.00000

0270 *Mulching (Weed Free Hay) 126.400

0.000

213-00002  
 

56,880.00126.400

0.00

126.400

ACRE

450.00000

0275 *Mulch Tackifier 21,620.000

0.000

213-00061  
 

38,916.0021,620.000

0.00

21,620.000

LB  

1.80000

0280 *Soil Binder 26.100

0.000

213-00100  
 

11,223.0026.100

0.00

26.100

ACRE

430.00000

0285 *Deciduous Tree (1.5 Inch Caliper) 15.000

0.000

214-00215  
 

4,050.0015.000

0.00

15.000

EACH

270.00000

0290 *Brush Layer Cutting 1,500.000

0.000

214-01010  
 

7,500.001,500.000

0.00

1,500.000

EACH

5.00000

0295 *Soil Retention Blanket (Straw/Coconut) 2,427.000

0.000

216-00041  
 

4,125.902,427.000

0.00

2,427.000

SY  

1.70000

0300 Noxious Weed Management 1.000

0.000

218-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0305 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

23,400.001.000

0.00

1.000

L S 

23,400.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Monitoring Technician 441.000

0.000

250-00050  
 

48,510.00441.000

0.00

441.000

HOUR

110.00000

0315 Health and Safety Officer 458.000

0.000

250-00110  
 

64,120.00458.000

0.00

458.000

HOUR

140.00000

0320 Material Sampling and Delivery 89.000

0.000

250-00120  
 

11,570.0089.000

0.00

89.000

EACH

130.00000

0325 Hazardous Waste Disposal 47,882.000

0.000

250-00220  
 

2,633,510.0047,882.000

0.00

47,882.000

CY  

55.00000

0326 Added Item (Lump Sum)/ MCR 27 - Underground Storage 
Tank

1.000

0.000

900-00014  
 

6,081.751.000

0.00

1.000

L S 

6,081.75000

0327 Added Item (Lump Sum)/ MCR 32 Additional Landfill Work 1.000

0.000

900-00014  
 

140,000.001.000

0.00

1.000

L S 

140,000.00000

0330 Aggregate Base Course (Class 4) 8,168.000

0.000

304-04000  
 

98,016.008,168.000

0.00

8,168.000

TON 

12.00000

0335 Aggregate Base Course (Class 6) 10,738.350

0.000

304-06000  
 

139,598.5510,738.350

0.00

10,738.350

TON 

13.00000

0340 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

270.00000

0345 *Hot Mix Asphalt (Patching) (Asphalt) 390.770

0.000

403-00720  
 

50,800.10390.770

0.00

390.770

TON 

130.00000

0350 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 845.510

0.000

403-34851  
 

58,340.19845.510

0.00

845.510

TON 

69.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0351 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 8,427.950

0.000

403-34841  
 

522,532.908,427.950

0.00

8,427.950

TON 

62.00000

0352 Added Item (Dollar)/ Lottman Price Reduction -31,100.000

0.000

900-00006  
 

-31,100.00-31,100.000

0.00

-31,100.000

DOL 

1.00000

0353 Added Item (Dollar)/ Binder Fluctuation 4,433.550

0.000

900-00006  
 

4,433.554,433.550

0.00

4,433.550

DOL 

1.00000

0355 *Emulsified Asphalt (Slow-Setting) 5,645.000

0.000

411-10255  
 

16,935.005,645.000

0.00

5,645.000

GAL 

3.00000

0360 *Liquid Asphaltic Material (MC-70) 0.000

0.000

411-21020  
 

0.000.000

0.00

0.000

GAL 

3.60000

0365 *Concrete Pavement (8-1/2 Inch) 61,596.000

0.000

412-00850  
 

2,587,032.0061,596.000

0.00

61,596.000

SY  

42.00000

0366 Added Item (Dollar)/ Price Reduction PCCP 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0367 *Concrete Pavement (8-1/2 Inch) (Fast Track) CO 16 1,803.000

0.000

412-00870  
 

134,377.591,803.000

0.00

1,803.000

SY  

74.53000

0370 Geotextile (Erosion Control) (Class A) 654.000

0.000

420-00100  
 

1,308.00654.000

0.00

654.000

SY  

2.00000

0375 *Drilled Caisson (42 Inch) 34.000

0.000

503-00042  
 

11,560.0034.000

0.00

34.000

LF  

340.00000

0380 *Drilled Caisson (48 Inch) 93.000

0.000

503-00048  
 

22,320.0093.000

0.00

93.000

LF  

240.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Drilled Caisson (54 Inch) 42.000

0.000

503-00054  
 

14,700.0042.000

0.00

42.000

LF  

350.00000

0390 Grouted Riprap 99.000

0.000

506-00030  
 

10,890.0099.000

0.00

99.000

CY  

110.00000

0395 Riprap (9 Inch) 115.000

0.000

506-00209  
 

13,800.00115.000

0.00

115.000

CY  

120.00000

0400 Riprap (18 Inch) 108.000

0.000

506-00218  
 

4,860.00108.000

0.00

108.000

CY  

45.00000

0405 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

260.00000

0406 Concrete Slope and Ditch Paving (Reinforced) (Colored) 
MCR 33 Concrete Pave Median Ditch

244.000

0.000

507-00105  
 

115,856.08244.000

0.00

244.000

CY  

474.82000

0410 Concrete Class B 2.000

0.000

601-01000  
 

2,600.002.000

0.00

2.000

CY  

1,300.00000

0415 Concrete Class B (Wall) 37.000

0.000

601-01050  
 

20,350.0037.000

0.00

37.000

CY  

550.00000

0420 *Reinforcing Steel (Epoxy Coated) 2,226.000

0.000

602-00020  
 

1,780.802,226.000

0.00

2,226.000

LB  

0.80000

0425 18 Inch Reinforced Concrete Pipe 1,408.000

0.000

603-01180  
 

78,848.001,408.000

0.00

1,408.000

LF  

56.00000

0430 24 Inch Reinforced Concrete Pipe 562.000

0.000

603-01240  
 

39,340.00562.000

0.00

562.000

LF  

70.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 30 Inch Reinforced Concrete Pipe 68.000

0.000

603-01300  
 

7,480.0068.000

0.00

68.000

LF  

110.00000

0440 36 Inch Reinforced Concrete Pipe 36.000

0.000

603-01360  
 

4,680.0036.000

0.00

36.000

LF  

130.00000

0445 48 Inch Reinforced Concrete Pipe 525.000

0.000

603-01480  
 

73,500.00525.000

0.00

525.000

LF  

140.00000

0450 60 Inch Reinforced Concrete Pipe 400.000

0.000

603-01600  
 

72,000.00400.000

0.00

400.000

LF  

180.00000

0455 18 Inch Reinforced Concrete End Section 5.000

0.000

603-05018  
 

2,250.005.000

0.00

5.000

EACH

450.00000

0460 24 Inch Reinforced Concrete End Section 11.000

0.000

603-05024  
 

5,610.0011.000

0.00

11.000

EACH

510.00000

0465 30 Inch Reinforced Concrete End Section 4.000

0.000

603-05030  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0470 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

860.001.000

0.00

1.000

EACH

860.00000

0475 48 Inch Reinforced Concrete End Section 4.000

0.000

603-05048  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0480 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

69.00000

0485 24 Inch Corrugated Steel Pipe 148.000

0.000

603-10240  
 

5,476.00148.000

0.00

148.000

LF  

37.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 24 Inch Steel End Section 3.000

0.000

603-30024  
 

1,560.003.000

0.00

3.000

EACH

520.00000

0495 18 Inch Plastic Pipe 586.000

0.000

603-50018  
 

45,122.00586.000

0.00

586.000

LF  

77.00000

0498 Inlet Type C (5 Foot) MCR 26 I-25 NB Off-ramp 1.000

0.000

604-00305  
 

1,950.001.000

0.00

1.000

EACH

1,950.00000

0499 Inlet Type C (10 Foot) East Crews Gulch CO 08 1.000

0.000

604-00310  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0500 Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000.000

0.00

0.000

EACH

3,100.00000

0505 Inlet Type D (Special) 1.000

0.000

604-00550  
 

9,400.001.000

0.00

1.000

EACH

9,400.00000

0506 Inlet Type D (Special) Crews Gulch East CO 08 2.000

0.000

604-00550  
 

30,000.002.000

0.00

2.000

EACH

15,000.00000

0509 Inlet Type 13 (5 Foot) Crews Gulch East CO 08 1.000

0.000

604-13005  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0510 Inlet Type 13 (10 Foot) 3.000

0.000

604-13010  
 

6,300.003.000

0.00

3.000

EACH

2,100.00000

0515 Inlet Type 13 (15 Foot) 1.000

0.000

604-13015  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0520 Inlet Type R  L 5 (5 Foot) 5.000

0.000

604-19105  
 

15,500.005.000

0.00

5.000

EACH

3,100.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 Inlet Type R  L 5 (10 Foot) 6.000

0.000

604-19110  
 

21,600.006.000

0.00

6.000

EACH

3,600.00000

0530 Inlet Type R  L 10 (5 Foot) 2.000

0.000

604-19205  
 

8,200.002.000

0.00

2.000

EACH

4,100.00000

0535 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

0536 Manhole Slab Base (15 Foot) CO 22 East of Crew Gulch 
Pavement

1.000

0.000

604-30015  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

0540 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

5,300.001.000

0.00

1.000

EACH

5,300.00000

0545 Manhole Special (20 Foot) 1.000

0.000

604-39020  
 

27,200.001.000

0.00

1.000

EACH

27,200.00000

0550 Manhole Special (25 Foot) 1.000

0.000

604-39025  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0555 4 Inch Non-Perforated Pipe Underdrain 454.000

0.000

605-00004  
 

5,902.00454.000

0.00

454.000

LF  

13.00000

0560 4 Inch Perforated Pipe Underdrain 659.000

0.000

605-00040  
 

17,134.00659.000

0.00

659.000

LF  

26.00000

0565 *Guardrail Type 3 (6-3 Post Spacing) 4,466.000

0.000

606-00301  
 

62,524.004,466.000

0.00

4,466.000

LF  

14.00000

0566 Guardrail Type 3 (Double) (6-3 Post Spacing) MCR 30 - 
EB Crews Gulch

110.000

0.000

606-00350  
 

2,778.60110.000

0.00

110.000

LF  

25.26000
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PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *End Anchorage Type 3D 8.000

0.000

606-01340  
 

5,440.008.000

0.00

8.000

EACH

680.00000

0575 *Transition Type 3G 10.000

0.000

606-01370  
 

10,000.0010.000

0.00

10.000

EACH

1,000.00000

0580 *Transition Type 3H 6.000

0.000

606-01380  
 

3,540.006.000

0.00

6.000

EACH

590.00000

0585 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0590 *Median Terminal 4.000

0.000

606-01460  
 

13,200.004.000

0.00

4.000

EACH

3,300.00000

0595 *End Anchorage (Flared) 10.000

0.000

606-02005  
 

15,000.0010.000

0.00

10.000

EACH

1,500.00000

0600 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

0.000

EACH

20.00000

0605 *End Post 18.000

0.000

607-00005  
 

3,060.0018.000

0.00

18.000

EACH

170.00000

0610 *Corner and Line Brace Post 28.000

0.000

607-00010  
 

5,600.0028.000

0.00

28.000

EACH

200.00000

0615 *Fence Barbed Wire with Metal Posts 4,314.000

0.000

607-01000  
 

6,039.604,314.000

0.00

4,314.000

LF  

1.40000

0616 Fence Barbed Wire with Metal Posts (Special) MCR 16 5,950.000

0.000

607-01010  
 

11,126.505,950.000

0.00

5,950.000

LF  

1.87000
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PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *Fence (Plastic) 2,600.000

0.000

607-11525  
 

7,020.002,600.000

0.00

2,600.000

LF  

2.70000

0625 Aggregate Walkway 320.000

0.000

608-01600  
 

4,800.00320.000

0.00

320.000

SY  

15.00000

0630 *Curb and Gutter Type 2 (Section I-B) 4,942.000

0.000

609-21010  
 

39,536.004,942.000

0.00

4,942.000

LF  

8.00000

0635 *Curb and Gutter Type 2 (Section II-B) 1,984.000

0.000

609-21020  
 

25,792.001,984.000

0.00

1,984.000

LF  

13.00000

0640 *Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

0.000

LF  

33.00000

0645 *Gutter Type 2 (4 Foot) 1,195.000

0.000

609-24004  
 

25,095.001,195.000

0.00

1,195.000

LF  

21.00000

0650 Curb Type 6 (Section M) 2,302.000

0.000

609-60011  
 

36,832.002,302.000

0.00

2,302.000

LF  

16.00000

0655 *Median Cover Material (Concrete) 53,249.000

0.000

610-00030  
 

191,696.4053,249.000

0.00

53,249.000

SF  

3.60000

0660 *Delineator (Type I) 323.000

0.000

612-00001  
 

5,814.00323.000

0.00

323.000

EACH

18.00000

0665 *Delineator (Type II) 67.000

0.000

612-00002  
 

1,273.0067.000

0.00

67.000

EACH

19.00000

0670 *Delineator (Type III) 29.000

0.000

612-00003  
 

609.0029.000

0.00

29.000

EACH

21.00000
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PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 *2 Inch Electrical Conduit (Plastic) 19,487.000

0.000

613-01200  
 

165,639.5019,487.000

0.00

19,487.000

LF  

8.50000

0680 *3 Inch Electrical Conduit (Plastic) 5,252.000

0.000

613-01300  
 

57,772.005,252.000

0.00

5,252.000

LF  

11.00000

0685 *Pull Box (Special) 10.000

0.000

613-07000  
 

910.0010.000

0.00

10.000

EACH

91.00000

0686 *F/A Pull Box (Special) Crew Gulch East CO 08 1,200.000

0.000

700-70034  
 

1,200.001,200.000

0.00

1,200.000

F A 

1.00000

0690 *Pull Box (24"x36"x18") 7.000

0.000

613-07034  
 

3,360.007.000

0.00

7.000

EACH

480.00000

0695 *Pull Box (36"x48"x18") 3.000

0.000

613-07038  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0700 *Wiring 1.000

0.000

613-10000  
 

105,300.001.000

0.00

1.000

L S 

105,300.00000

0705 *Light Standard Metal (35 Foot) 50.000

0.000

613-34350  
 

105,000.0050.000

0.00

50.000

EACH

2,100.00000

0705 MATERIAL ALLOWANCE Light Std Metal (35Ft) 0.000

0.000

0.000.000

0.00EACH

1,785.00000

0710 *Light Standard Foundation 53.000

0.000

613-40010  
 

25,970.0053.000

0.00

53.000

EACH

490.00000

0715 *Lighting Control Center 2.000

0.000

613-50100  
 

15,400.002.000

0.00

2.000

EACH

7,700.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *Luminaire High Pressure Sodium (400 Watt) 56.000

0.000

613-70400  
 

22,400.0056.000

0.00

56.000

EACH

400.00000

0725 *Sign Panel (Class I) 517.000

0.000

614-00011  
 

5,687.00517.000

0.00

517.000

SF  

11.00000

0730 *Sign Panel (Class II) 559.000

0.000

614-00012  
 

8,944.00559.000

0.00

559.000

SF  

16.00000

0735 *Sign Panel (Class III) 2,127.000

0.000

614-00013  
 

42,540.002,127.000

0.00

2,127.000

SF  

20.00000

0740 *Steel Sign Post (2.5x2.5 Inch Tubing) 1,577.000

0.000

614-00220  
 

29,963.001,577.000

0.00

1,577.000

LF  

19.00000

0745 *Steel Sign Post (W 6x15) 62.000

0.000

614-00615  
 

1,860.0062.000

0.00

62.000

LF  

30.00000

0750 *Steel Sign Post (W 10x26) 160.000

0.000

614-01026  
 

9,440.00160.000

0.00

160.000

LF  

59.00000

0755 *Steel Sign Post (W 12x26) 183.000

0.000

614-01226  
 

12,444.00183.000

0.00

183.000

LF  

68.00000

0756 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) CO 22
East of Crew Gulch Pavement

0.000

0.000

614-01575  
 

0.000.000

0.00

0.000

LF  

27.00000

0757 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 
CO 22 East of Crew Gulch Pavement

0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

225.00000

0758 Steel Sign Support (2-1/2 Inch Round Sch 80)(Post) CO 
22 East of Crew Gulch Pavement

32.000

0.000

614-01585  
 

960.0032.000

0.00

32.000

LF  

30.00000
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REF
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ITEM
NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
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CAT NO0200 ROADWAY 

0759 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 
CO 22 East of Crew Gulch Pavement

2.000

0.000

614-01588  
 

450.002.000

0.00

2.000

EACH

225.00000

0760 *Concrete Footing (Type 2) 6.000

0.000

614-03002  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

0765 *Concrete Footing (Type 6) 6.000

0.000

614-03006  
 

11,400.006.000

0.00

6.000

EACH

1,900.00000

0770 *Concrete Footing (Type 7) 7.000

0.000

614-03007  
 

14,700.007.000

0.00

7.000

EACH

2,100.00000

0775 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

84,400.002.000

0.00

2.000

EACH

42,200.00000

0780 *Traffic Signal Face (12-12-12) 36.000

0.000

614-70336  
 

21,600.0036.000

0.00

36.000

EACH

600.00000

0785 *Intersection Detection System (Camera) 7.000

0.000

614-72886  
 

41,300.007.000

0.00

7.000

EACH

5,900.00000

0790 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

0.000

EACH

14,900.00000

0791 Added Item (Each)/ One - 2 Mast Arm Signal Pole (45ft 
and 50ft) MCR 4

1.000

0.000

900-00007  
 

30,100.001.000

0.00

1.000

EACH

30,100.00000

0791 MATERIAL ALLOWANCE 2 Mast Arm Signal Pole (45ft and 
50ft)

0.000

0.000

0.000.000

0.00EACH

19,600.00000

0795 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

15,100.001.000

0.00

1.000

EACH

15,100.00000
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PERIOD
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0795 MATERIAL ALLOWANCE Sig-Light Ple Steel (1-50Ft) 0.000

0.000

0.000.000

0.00EACH

9,950.00000

0800 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 1.000

0.000

614-81160  
 

18,700.001.000

0.00

1.000

EACH

18,700.00000

0800 MATERIAL ALLOWANCE Sig-Light Ple Steel (1-60Ft) 0.000

0.000

0.000.000

0.00EACH

13,558.00000

0805 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

19,100.001.000

0.00

1.000

EACH

19,100.00000

0805 MATERIAL ALLOWANCE Sig-Light Ple Steel (1-65Ft) 0.000

0.000

0.000.000

0.00EACH

13,958.00000

0810 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000

0.000

614-81170  
 

20,400.001.000

0.00

1.000

EACH

20,400.00000

0810 MATERIAL ALLOWANCE Sig-Light Ple Steel (1-70Ft) 0.000

0.000

0.000.000

0.00EACH

14,211.00000

0815 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

20,900.001.000

0.00

1.000

EACH

20,900.00000

0815 MATERIAL ALLOWANCE Sig-Light Ple Steel (1-75Ft) 0.000

0.000

0.000.000

0.00EACH

14,723.00000

0820 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

0.000

EACH

8,500.00000

0825 *Controller (Type 170E) 2.000

0.000

614-86245  
 

31,600.002.000

0.00

2.000

EACH

15,800.00000
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CAT NO0200 ROADWAY 

0826 Telemetry (Master) MCR 29 - Telemetry SH 16 & Bandley 1.000

0.000

614-86006  
 

3,987.501.000

0.00

1.000

EACH

3,987.50000

0830 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0835 *Fiber Optic Cable (Single Mode) (96 Strands) 1,500.000

0.000

614-87496  
 

6,300.001,500.000

0.00

1,500.000

LF  

4.20000

0840 *Splice Fiber Optic Cable (6 Strand) 16.000

0.000

614-87506  
 

8,320.0016.000

0.00

16.000

EACH

520.00000

0845 Embankment Protector Type 3 6.000

0.000

615-00030  
 

12,600.006.000

0.00

6.000

EACH

2,100.00000

0850 Water Line (Special) 1.000

0.000

619-00010  
 

764,800.001.000

0.00

1.000

L S 

764,800.00000

0851 Added Item (Lump Sum)/ MCR 10 Waterline Crossing 1.000

0.000

900-00014  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0852 Added Item (Lump Sum)/ Additional Waterline Work CO 20 1.000

0.000

900-00014  
 

76,210.851.000

0.00

1.000

L S 

76,210.85000

0855 *Detour Pavement 10,875.000

0.000

621-00450  
 

315,375.0010,875.000

0.00

10,875.000

SY  

29.00000

0860 *Construction Surveying 1.000

0.000

625-00000  
 

111,700.001.000

0.00

1.000

L S 

111,700.00000

0861 Added Item (Lump Sum)/ MCR 31 Right of Way 
Monumentation

1.000

0.000

900-00014  
 

40,657.721.000

0.00

1.000

L S 

40,657.72000
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0865 *Mobilization 1.000

0.000

626-00000  
 

2,023,147.821.000

0.00

1.000

L S 

2,023,147.82000

0870 *Pavement Marking Paint 1,011.000

0.000

627-00001  
 

30,330.001,011.000

0.00

1,011.000

GAL 

30.00000

0875 *Epoxy Pavement Marking 439.000

0.000

627-00005  
 

35,998.00439.000

0.00

439.000

GAL 

82.00000

0880 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 2,250.000

0.000

627-01010  
 

22,500.002,250.000

0.00

2,250.000

SF  

10.00000

0885 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 2,287.000

0.000

627-02010  
 

25,157.002,287.000

0.00

2,287.000

SF  

11.00000

0890 *Thermoplastic Pavement Marking (Word-Symbol) 972.000

0.000

627-30205  
 

14,580.00972.000

0.00

972.000

SF  

15.00000

0895 *Thermoplastic Pavement Marking (Xwalk-Stopline) 838.000

0.000

627-30210  
 

8,380.00838.000

0.00

838.000

SF  

10.00000

0900 *Flagging 8,551.000

0.000

630-00000  
 

171,020.008,551.000

0.00

8,551.000

HOUR

20.00000

0905 *Traffic Control Inspection 165.000

0.000

630-00007  
 

24,750.00165.000

0.00

165.000

DAY 

150.00000

0910 *Traffic Control Management 277.000

0.000

630-00012  
 

149,580.00277.000

0.00

277.000

DAY 

540.00000

0915 *Barricade (Type 3 M-B) (Temporary) 13.000

0.000

630-80336  
 

4,030.0013.000

0.00

13.000

EACH

310.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0920 *Construction Traffic Sign (Panel Size A) 59.000

0.000

630-80341  
 

11,800.0059.000

0.00

59.000

EACH

200.00000

0925 *Construction Traffic Sign (Panel Size B) 74.000

0.000

630-80342  
 

14,800.0074.000

0.00

74.000

EACH

200.00000

0930 *Construction Traffic Sign (Panel Size C) 53.000

0.000

630-80343  
 

10,600.0053.000

0.00

53.000

EACH

200.00000

0935 *Construction Traffic Sign (Special) 84.000

0.000

630-80344  
 

1,680.0084.000

0.00

84.000

SF  

20.00000

0940 *Portable Message Sign Panel 7.000

0.000

630-80355  
 

49,700.007.000

0.00

7.000

EACH

7,100.00000

0945 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0950 *Drum Channelizing Device 553.000

0.000

630-80360  
 

14,378.00553.000

0.00

553.000

EACH

26.00000

0955 Concrete Barrier (Temporary) 9,730.000

0.000

630-80370  
 

252,980.009,730.000

0.00

9,730.000

LF  

26.00000

0960 *Traffic Cone 400.000

0.000

630-80380  
 

4,000.00400.000

0.00

400.000

EACH

10.00000

0961 Stackable Vertical Panels MCR 7 15.000

0.000

630-80393  
 

1,125.0015.000

0.00

15.000

EACH

75.00000

0965 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,200.001.000

0.00

1.000

L S 

1,200.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0970 Mobile Profilograph Operation Zone 0.000

0.000

630-80560  
 

0.000.000

0.00

0.000

L S 

2,500.00000

0975 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

5,100.001.000

0.00

1.000

EACH

5,100.00000

0976 Impact Attenuator (Temporary) (65 MPH) MCR 5 2.000

0.000

630-85010  
 

17,200.002.000

0.00

2.000

EACH

8,600.00000

0980 *Impact Attenuator (Truck Mounted Attenuator) 14.000

0.000

630-85041  
 

11,060.0014.000

0.00

15.100

DAY 

790.00000

0985 *Traffic Signal (Temporary) 3.000

0.000

630-86810  
 

111,000.003.000

0.00

3.000

EACH

37,000.00000

0990 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0995 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 F/A Asphalt Pavement Incentive -19,658.780

0.000

700-70012  
 

-19,658.78-19,658.780

0.00

-19,658.780

F A 

1.00000

1005 F/A Concrete Pavement Incentive 26,928.050

0.000

700-70013  
 

26,928.0526,928.050

0.00

26,928.050

F A 

1.00000

1010 F/A Fuel Cost Adjustment 158,443.040

0.000

700-70016  
 

158,443.04158,443.040

0.00

158,443.040

F A 

1.00000

1015 F/A Roadway Smoothness Incentive -19,659.320

0.000

700-70018  
 

-19,659.32-19,659.320

0.00

-19,659.320

F A 

1.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1020 F/A On-the-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

1025 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

0.000

F A 

1.00000

1030 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

1035 F/A Erosion Control 105,387.910

0.000

700-70380  
 

105,387.91105,387.910

0.00

105,387.910

F A 

1.00000

1037 F/A Utilities 71,922.940

0.000

700-70034  
 

71,922.9471,922.940

0.00

71,922.940

F A 

1.00000

1040 F/A Survey Monumentation 0.000

0.000

700-70592  
 

0.000.000

0.00

0.000

F A 

1.00000

1041 F/A Relocate Relocate Fiber Optic Line MCR 6 56,644.550

0.000

700-70100  
 

56,644.5556,644.550

0.00

56,644.550

F A 

1.00000

1042 Added Item (Lump Sum)/ MCR 8 Reloc Transformer & 
Controller Cabinet

1.000

0.000

900-00014  
 

379.091.000

0.00

1.000

L S 

379.09000

1043 *Construction Surveying (Hourly) MCR 9 164.000

0.000

625-00001  
 

16,400.00164.000

0.00

164.000

HOUR

100.00000

1044 Added Item (Lump Sum)/ (Mob/Demob) MCR 11 UXO 
Technician

1.000

0.000

900-00014  
 

2,729.501.000

0.00

1.000

L S 

2,729.50000

1046 Added Item (Each)/ (Weekend) MCR 11 UXO Technician 5.000

0.000

900-00007  
 

3,090.005.000

0.00

5.000

EACH

618.00000
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PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1047 Added Item (Day)/ (UXO Tech) MCR 11 UXO Technician 25.000

0.000

900-00005  
 

32,831.2525.000

0.00

25.000

DAY 

1,313.25000

1048 Added Item (Dollar)/ Violation of Working Time 
Limitation

-5,850.000

0.000

900-00006  
 

-5,850.00-5,850.000

0.00

-5,850.000

DOL 

1.00000

1049 Added Item (Square Yard)/ MCR 13 Grooving 6,505.000

0.000

900-00022  
 

24,263.656,505.000

0.00

6,505.000

SY  

3.73000

1590 Added Item (Dollar)/ Standing Disputes Review Board CO 
2

4,350.000

0.000

900-00006  
 

4,350.004,350.000

0.00

4,350.000

DOL 

1.00000

1600 *Erosion Bales (Weed Free) MCR 3 1,429.000

0.000

208-00011  
 

20,720.501,429.000

0.00

1,429.000

EACH

14.50000

1605 Added Item (Lump Sum)/ MCR17 Modify Temp Signals 1.000

0.000

900-00014  
 

13,530.001.000

0.00

1.000

L S 

13,530.00000

1610 F/A MCR 20 - CSU 4,309.000

0.000

700-70034  
 

4,309.004,309.000

0.00

4,309.000

F A 

1.00000

1615 F/A MCR 21 - FVA 11,383.730

0.000

700-70034  
 

11,383.7311,383.730

0.00

11,383.730

F A 

1.00000

1730 Fire Preemption Unit MCR 23 City of Fountian Fire Dept. 2.000

0.000

614-72864  
 

3,080.002.000

0.00

2.000

EACH

1,540.00000

1735 Traffic Signal Pedestal Pole Aluminum MCR 24 1.000

0.000

614-84100  
 

1,602.381.000

0.00

1.000

EACH

1,602.38000

1740 Added Item (Lump Sum)/ MCR 25 North Bandley Utility 
Conflicts

1.000

0.000

900-00014  
 

21,000.001.000

0.00

1.000

L S 

21,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2015 Added Item (Lump Sum)/ MSE Wall Repair 1.000

0.000

900-00014  
 

13,300.001.000

0.00

1.000

L S 

13,300.00000

2025 Rem Conc Pavement 280.000

0.000

202-00210  
 

13,720.00280.000

0.00

280.000

SY  

49.00000

2030 Conc Pvmt (8-1/2 In) (Fast Track) 280.000

0.000

412-00870  
 

26,040.00280.000

0.00

280.000

SY  

93.00000

2035 Res Gdrail Ty 3 13.000

0.000

210-01130  
 

507.0013.000

0.00

13.000

LF  

39.00000

2040 Flagging 89.000

0.000

630-00000  
 

2,136.0089.000

0.00

89.000

HOUR

24.00000

2045 Traf Ctrl Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

78.00000

2050 Traf Ctrl Mgmt 14.000

0.000

630-00012  
 

7,700.0014.000

0.00

14.000

DAY 

550.00000

2055 Const Traf Sign (A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

31.00000

2060 Const Traf Sign (B) 16.000

0.000

630-80342  
 

496.0016.000

0.00

16.000

EACH

31.00000

2065 Const Traf Sign (C) 6.000

0.000

630-80343  
 

186.006.000

0.00

6.000

EACH

31.00000

2070 Flash Arrow Panel (C Ty) 4.000

0.000

630-80358  
 

2,080.004.000

0.00

4.000

EACH

520.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2075 Drum Channel Dev 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

26.00000

2080 Traffic Cone 150.000

0.000

630-80380  
 

750.00150.000

0.00

150.000

EACH

5.00000

2085 Mobilization 1.000

0.000

626-00000  
 

32,900.001.000

0.00

0.000

L S 

32,900.00000

2120 Added Item (Lump Sum)/ Added Fenceing and Repair 1.000

0.000

900-00014  
 

6,106.401.000

0.00

1.000

L S 

6,106.40000

CAT 18,239,069.370.0018,207,038.37CURRENT AMT0200 $ $ $

CAT NO0300 J-18-BA 

1050 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

1055 Structure Excavation 61.000

0.000

206-00000  
 

610.0061.000

0.00

61.000

CY  

10.00000

1060 Structure Backfill (Class 2) 12.000

0.000

206-00200  
 

336.0012.000

0.00

12.000

CY  

28.00000

1065 Filter Material (Class B) 8.000

0.000

206-00520  
 

400.008.000

0.00

8.000

CY  

50.00000

1070 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

69.00000

1075 Geotextile (Erosion Control) (Class A) 2,089.000

0.000

420-00100  
 

4,178.002,089.000

0.00

2,089.000

SY  

2.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0300 J-18-BA 

1080 Geotextile (Drainage) (Class A) 46.000

0.000

420-00110  
 

874.0046.000

0.00

46.000

SY  

19.00000

1085 *Drilling Hole to Facilitate Pile Driving 38.000

0.000

502-00100  
 

1,900.0038.000

0.00

38.000

LF  

50.00000

1090 *Pile Tip 8.000

0.000

502-00460  
 

960.008.000

0.00

8.000

EACH

120.00000

1095 *Steel Piling (HP 12x84) 435.000

0.000

502-11284  
 

23,925.00435.000

0.00

435.000

LF  

55.00000

1099 Riprap (Gabions) Clover Ditch Additional Riprap CO 10 214.000

0.000

506-00100  
 

51,360.00214.000

0.00

214.000

CY  

240.00000

1100 Riprap (24 Inch) 1,204.000

0.000

506-00224  
 

45,752.001,204.000

0.00

1,204.000

CY  

38.00000

1101 Riprap (Special) Clover Ditch CO 10 0.000

0.000

506-00012  
 

0.000.000

0.00

0.000

EACH

70.00000

1102 Riprap (Special) Correction 898.000

0.000

506-00010  
 

62,860.00898.000

0.00

898.000

CY  

70.00000

1105 Structural Steel (Galvanized) 1,465.000

0.000

509-00001  
 

3,516.001,465.000

0.00

1,465.000

LB  

2.40000

1110 *Waterproofing (Membrane) 141.000

0.000

515-00120  
 

2,679.00141.000

0.00

141.000

SY  

19.00000

1115 *Bridge Expansion Device (0-2 Inch) 23.000

0.000

518-01002  
 

5,290.0023.000

0.00

23.000

LF  

230.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0300 J-18-BA 

1120 Concrete Class D (Bridge) 86.000

0.000

601-03040  
 

26,660.0086.000

0.00

86.000

CY  

310.00000

1125 *Reinforcing Steel (Epoxy Coated) 29,589.000

0.000

602-00020  
 

23,671.2029,589.000

0.00

29,589.000

LB  

0.80000

1130 *Bridge Rail Type 10M 123.000

0.000

606-11030  
 

11,808.00123.000

0.00

123.000

LF  

96.00000

1135 *2 Inch Electrical Conduit (Plastic) 127.000

0.000

613-01200  
 

1,079.50127.000

0.00

127.000

LF  

8.50000

1136 Added Item (Lump Sum)/ MCR 19 Expansion Joint Material 1.000

0.000

900-00014  
 

2,795.001.000

0.00

1.000

L S 

2,795.00000

CAT 305,653.700.00305,653.70CURRENT AMT0300 $ $ $

CAT NO0301 J-18-BM 

1140 *Removal of Bridge 1.000

0.000

202-00400  
 

160,000.001.000

0.00

1.000

EACH

160,000.00000

1145 Structure Excavation 49.000

0.000

206-00000  
 

490.0049.000

0.00

49.000

CY  

10.00000

1150 Structure Backfill (Flow-Fill) 1,471.000

0.000

206-00065  
 

88,260.001,471.000

0.00

1,471.000

CY  

60.00000

1155 *Structure Backfill (Class 1) 8,421.000

0.000

206-00100  
 

218,946.008,421.000

0.00

8,421.000

CY  

26.00000

1160 Structure Backfill (Class 2) 304.000

0.000

206-00200  
 

8,512.00304.000

0.00

304.000

CY  

28.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BM 

1165 Mechanical Reinforcement of Soil 3,840.000

0.000

206-00360  
 

72,960.003,840.000

0.00

3,840.000

CY  

19.00000

1170 Filter Material (Class B) 584.000

0.000

206-00520  
 

29,200.00584.000

0.00

584.000

CY  

50.00000

1175 Geotextile (Erosion Control) (Class A) 3,298.000

0.000

420-00100  
 

6,596.003,298.000

0.00

3,298.000

SY  

2.00000

1180 *Drilling Hole to Facilitate Pile Driving 50.000

0.000

502-00100  
 

2,500.0050.000

0.00

50.000

LF  

50.00000

1185 *Pile Tip 24.000

0.000

502-00460  
 

2,880.0024.000

0.00

24.000

EACH

120.00000

1190 *Bitumen Coating 352.000

0.000

502-01000  
 

8,800.00352.000

0.00

352.000

LF  

25.00000

1195 *Steel Piling (HP 14x89) 1,435.000

0.000

502-11489  
 

76,055.001,435.000

0.00

1,435.000

LF  

53.00000

1200 *Drilled Caisson (48 Inch) 195.000

0.000

503-00048  
 

46,800.00195.000

0.00

195.000

LF  

240.00000

1205 Precast Panel Facing 6,774.000

0.000

504-04420  
 

115,158.006,774.000

0.00

6,774.000

SF  

17.00000

1210 Riprap (6 Inch) 103.000

0.000

506-00206  
 

7,210.00103.000

0.00

103.000

CY  

70.00000

1215 Concrete Slope and Ditch Paving (Reinforced) 133.000

0.000

507-00100  
 

55,860.00133.000

0.00

133.000

CY  

420.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BM 

1220 Bridge Drain (Special) 2.000

0.000

513-00690  
 

9,200.002.000

0.00

2.000

EACH

4,600.00000

1225 *Concrete Sealer 3,277.000

0.000

515-00400  
 

16,385.003,277.000

0.00

3,277.000

SY  

5.00000

1230 Bridge Expansion Device (0-4 Inch) 249.000

0.000

518-01004  
 

29,880.00249.000

0.00

249.000

LF  

120.00000

1235 Concrete Class D (Bridge) 1,611.000

0.000

601-03040  
 

499,410.001,611.000

0.00

1,611.000

CY  

310.00000

1239 Bridge Deck Finish (Sawed Grooves) MCR 22 Deck Grooving 3,185.000

0.000

601-40250  
 

10,319.403,185.000

0.00

3,185.000

SY  

3.24000

1240 *Structural Concrete Coating 3,074.000

0.000

601-40300  
 

18,444.003,074.000

0.00

3,074.000

SY  

6.00000

1245 *Reinforcing Steel (Epoxy Coated) 452,081.000

0.000

602-00020  
 

361,664.80452,081.000

0.00

452,081.000

LB  

0.80000

1250 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

0.000

LF  

70.00000

1255 24 Inch Corrugated Steel Pipe 352.000

0.000

603-10240  
 

13,024.00352.000

0.00

352.000

LF  

37.00000

1260 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

8,400.002.000

0.00

2.000

EACH

4,200.00000

1265 *Bridge Rail Type 10M 532.000

0.000

606-11030  
 

51,072.00532.000

0.00

532.000

LF  

96.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BM 

1270 *Median Cover Material (Concrete) 2,177.000

0.000

610-00030  
 

7,837.202,177.000

0.00

2,177.000

SF  

3.60000

1275 *1 Inch Electrical Conduit (Plastic) 361.000

0.000

613-01100  
 

3,068.50361.000

0.00

361.000

LF  

8.50000

1280 *2 Inch Electrical Conduit (Plastic) 526.000

0.000

613-01200  
 

4,471.00526.000

0.00

526.000

LF  

8.50000

1285 *Luminaire High Pressure Sodium (150 Watt) 8.000

0.000

613-70150  
 

8,000.008.000

0.00

8.000

EACH

1,000.00000

1290 Prestressed Concrete I (BT63) 2,611.000

0.000

618-00163  
 

417,760.002,611.000

0.00

2,611.000

LF  

160.00000

1290 MATERIAL ALLOWANCE Econ Colorado 0.000

0.000

0.000.000

0.00LF  

58.17727

1290 MATERIAL ALLOWANCE Econ Colorado 0.000

0.000

0.000.000

0.00LF  

58.13274

1291 Added Item (Each)/ MCR 18 Steel Plates 4.000

0.000

900-00007  
 

993.604.000

0.00

4.000

EACH

248.40000

CAT 2,360,156.500.002,360,156.50CURRENT AMT0301 $ $ $

CAT NO0302 J-18-BN 

1295 *Removal of Bridge 1.000

0.000

202-00400  
 

160,000.001.000

0.00

1.000

EACH

160,000.00000

1300 Structure Excavation 2,019.000

0.000

206-00000  
 

20,190.002,019.000

0.00

2,019.000

CY  

10.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BN 

1305 Structure Backfill (Flow-Fill) 4,344.000

0.000

206-00065  
 

260,640.004,344.000

0.00

4,344.000

CY  

60.00000

1310 Structure Backfill (Class 2) 506.000

0.000

206-00200  
 

14,168.00506.000

0.00

506.000

CY  

28.00000

1315 *Shoring (Area 1) 1.000

0.000

206-01781  
 

34,600.001.000

0.00

1.000

L S 

34,600.00000

1320 Geotextile (Erosion Control) (Class A) 6,475.000

0.000

420-00100  
 

12,950.006,475.000

0.00

6,475.000

SY  

2.00000

1325 *Drilled Caisson (24 Inch) 169.000

0.000

503-00024  
 

16,900.00169.000

0.00

169.000

LF  

100.00000

1330 *Drilled Caisson (30 Inch) 867.000

0.000

503-00030  
 

104,040.00867.000

0.00

867.000

LF  

120.00000

1335 *Drilled Caisson (48 Inch) 483.000

0.000

503-00048  
 

115,920.00483.000

0.00

483.000

LF  

240.00000

1340 Riprap (24 Inch) 6,850.000

0.000

506-00224  
 

260,300.006,850.000

0.00

6,850.000

CY  

38.00000

1345 Bridge Drain 2.000

0.000

513-00600  
 

47,600.002.000

0.00

2.000

EACH

23,800.00000

1350 *Concrete Sealer 5,596.000

0.000

515-00400  
 

27,980.005,596.000

0.00

5,596.000

SY  

5.00000

1355 Bridge Expansion Device (0-4 Inch) 300.000

0.000

518-01004  
 

36,000.00300.000

0.00

300.000

LF  

120.00000



CONTID: C13590         COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BN 

1360 Concrete Class D (Bridge) 3,159.000

0.000

601-03040  
 

979,290.003,159.000

0.00

3,159.000

CY  

310.00000

1364 Bridge Deck Finish (Sawed Grooves) MCR 22 Deck Grooving 5,397.000

0.000

601-40250  
 

17,486.285,397.000

0.00

5,397.000

SY  

3.24000

1365 *Structural Concrete Coating 2,463.000

0.000

601-40300  
 

14,778.002,463.000

0.00

2,463.000

SY  

6.00000

1370 *Reinforcing Steel (Epoxy Coated) 740,150.000

0.000

602-00020  
 

592,120.00740,150.000

0.00

740,150.000

LB  

0.80000

1375 Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

6,600.001.000

0.00

1.000

EACH

6,600.00000

1380 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

1385 *Bridge Rail Type 10M 836.000

0.000

606-11030  
 

80,256.00836.000

0.00

836.000

LF  

96.00000

1390 *Median Cover Material (Concrete) 4,289.000

0.000

610-00030  
 

15,440.404,289.000

0.00

4,289.000

SF  

3.60000

1395 *2 Inch Electrical Conduit (Plastic) 834.000

0.000

613-01200  
 

7,089.00834.000

0.00

834.000

LF  

8.50000

1399 Added Item (Lump Sum)/ MCR 12 Wingwall  Anchors 1.000

0.000

900-00014  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

1400 Prestressed Concrete I (BT72) 5,118.000

0.000

618-00172  
 

870,060.005,118.000

0.00

5,118.000

LF  

170.00000
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PCN: 13590-BID    ESTIMATE RUN

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BN 

1400 MATERIAL ALLOWANCE Econ Colorado 72" Bulb Tee 0.000

0.000

0.000.000

0.00LF  

121.30000

1400 MATERIAL ALLOWANCE Econ Colorado 72" Bulb Tee 0.000

0.000

0.000.000

0.00LF  

121.30000

1401 Added Item (Each)/ MCR 18 Steel Plates 4.000

0.000

900-00007  
 

993.604.000

0.00

4.000

EACH

248.40000

1760 Drilling Hole 1,200.000

0.000

211-00100  
 

33,600.001,200.000

0.00

1,200.000

LF  

28.00000

1765 Cement Grout 3,456.000

0.000

211-02270  
 

58,752.003,456.000

0.00

3,456.000

CF  

17.00000

1770 Added Item (Pound)/ Polyurethane 363.000

0.000

900-00011  
 

3,448.50363.000

0.00

363.000

LB  

9.50000

1780 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

38.00000

1785 Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

228.006.000

0.00

6.000

EACH

38.00000

1790 Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

114.003.000

0.00

3.000

EACH

38.00000

1795 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

640.001.000

0.00

1.000

EACH

640.00000

2000 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

32.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BN 

2005 Traffic Cone 42.000

0.000

630-80380  
 

273.0042.000

0.00

42.000

EACH

6.50000

2010 Mobilization 1.000

0.000

626-00000  
 

36,472.111.000

0.00

0.000

L S 

36,472.11000

2020 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

6,355.001.000

0.00

1.000

L S 

6,355.00000

2090 Rem Port Present Str 1.000

0.000

202-00495  
 

5,700.001.000

0.00

1.000

L S 

5,700.00000

2095 Rem Exp Device 36.000

0.000

202-00504  
 

5,040.0036.000

0.00

36.000

LF  

140.00000

2100 Added Item (Square Foot)/ Abutment Surface Repair 46.000

0.000

900-00021  
 

10,120.0046.000

0.00

46.000

SF  

220.00000

2105 Added Item (Foot)/ Crack Injection 150.000

0.000

900-00012  
 

10,950.00150.000

0.00

150.000

LF  

73.00000

2110 Conc CL D (Bridge) 1.800

0.000

601-03040  
 

3,240.001.800

0.00

1.800

CY  

1,800.00000

2115 Struct Conc Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

13.00000

2125 F/A Install Wingwall Flashing and Abutment Weep Holes 10,318.680

0.000

700-70110  
 

10,318.6810,318.680

0.00

10,318.680

F A 

1.00000

CAT 3,885,852.570.003,849,380.46CURRENT AMT0302 $ $ $
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0303 J-18-BO 

1361 Added Item (Dollar)/ Price Reduction J-18-BN -1,760.800

0.000

900-00006  
 

-1,760.80-1,760.800

0.00

-1,760.800

DOL 

1.00000

1405 Structure Excavation 477.000

0.000

206-00000  
 

4,770.00477.000

0.00

477.000

CY  

10.00000

1410 Structure Backfill (Flow-Fill) 704.000

0.000

206-00065  
 

42,240.00704.000

0.00

704.000

CY  

60.00000

1415 Structure Backfill (Class 2) 504.000

0.000

206-00200  
 

14,112.00504.000

0.00

504.000

CY  

28.00000

1420 *Shoring (Area 2) 1.000

0.000

206-01782  
 

38,500.001.000

0.00

1.000

L S 

38,500.00000

1425 Water Treatment 48.730

0.000

250-00310  
 

25,826.9048.730

0.00

49.000

MGAL

530.00000

1430 Geotextile (Erosion Control) (Class A) 3,335.000

0.000

420-00100  
 

6,670.003,335.000

0.00

3,335.000

SY  

2.00000

1435 *Drilled Caisson (24 Inch) 1,278.000

0.000

503-00024  
 

127,800.001,278.000

0.00

1,278.000

LF  

100.00000

1440 Riprap (24 Inch) 3,636.000

0.000

506-00224  
 

138,168.003,636.000

0.00

3,636.000

CY  

38.00000

1445 Structural Steel (Galvanized) 436.000

0.000

509-00001  
 

1,046.40436.000

0.00

436.000

LB  

2.40000

1450 *Concrete Sealer 1,149.000

0.000

515-00400  
 

5,745.001,149.000

0.00

1,149.000

SY  

5.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0303 J-18-BO 

1455 Bridge Expansion Device (0-4 Inch) 84.000

0.000

518-01004  
 

10,080.0084.000

0.00

84.000

LF  

120.00000

1460 Concrete Class D (Bridge) 696.000

0.000

601-03040  
 

215,760.00696.000

0.00

696.000

CY  

310.00000

1464 Bridge Deck Finish (Sawed Grooves) MCR 22 Deck Grooving 919.000

0.000

601-40250  
 

2,977.56919.000

0.00

919.000

SY  

3.24000

1465 *Structural Concrete Coating 1,018.000

0.000

601-40300  
 

6,108.001,018.000

0.00

1,018.000

SY  

6.00000

1470 *Reinforcing Steel (Epoxy Coated) 146,700.000

0.000

602-00020  
 

117,360.00146,700.000

0.00

146,700.000

LB  

0.80000

1475 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

1480 *Bridge Rail Type 10M 541.000

0.000

606-11030  
 

51,936.00541.000

0.00

541.000

LF  

96.00000

1485 *2 Inch Electrical Conduit (Plastic) 567.000

0.000

613-01200  
 

4,819.50567.000

0.00

567.000

LF  

8.50000

1490 Prestressed Concrete I (BT63) 1,075.000

0.000

618-00163  
 

172,000.001,075.000

0.00

1,075.000

LF  

160.00000

1491 Added Item (Each)/ MCR 18 Steel Plates 4.000

0.000

900-00007  
 

993.604.000

0.00

4.000

EACH

248.40000

CAT 989,352.160.00989,495.26CURRENT AMT0303 $ $ $
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0304 J-18-I (WALL) 

1495 *Structure Backfill (Class 1) 963.000

0.000

206-00100  
 

25,038.00963.000

0.00

963.000

CY  

26.00000

1500 Mechanical Reinforcement of Soil 539.000

0.000

206-00360  
 

10,241.00539.000

0.00

539.000

CY  

19.00000

1505 Block Facing 2,195.000

0.000

504-04410  
 

21,950.002,195.000

0.00

2,195.000

SF  

10.00000

1510 Pedestrian Railing (Steel) 395.000

0.000

514-00200  
 

36,735.00395.000

0.00

395.000

LF  

93.00000

1515 Concrete Class D (Wall) 26.000

0.000

601-03050  
 

31,200.0026.000

0.00

26.000

CY  

1,200.00000

1520 *Structural Concrete Coating 119.000

0.000

601-40300  
 

714.00119.000

0.00

119.000

SY  

6.00000

1525 *Structural Concrete Coating (Anti-Graffiti) 3,067.000

0.000

601-40302  
 

24,536.003,067.000

0.00

3,067.000

SF  

8.00000

1530 *Reinforcing Steel 1,520.000

0.000

602-00000  
 

1,140.001,520.000

0.00

1,520.000

LB  

0.75000

CAT 151,554.000.00151,554.00CURRENT AMT0304 $ $ $

CAT NO0305 J-18-J (WALL) 

1535 Structure Excavation 52.000

0.000

206-00000  
 

520.0052.000

0.00

52.000

CY  

10.00000

1540 *Structure Backfill (Class 1) 1,206.000

0.000

206-00100  
 

31,356.001,206.000

0.00

1,206.000

CY  

26.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0305 J-18-J (WALL) 

1545 Mechanical Reinforcement of Soil 660.000

0.000

206-00360  
 

12,540.00660.000

0.00

660.000

CY  

19.00000

1550 Precast Panel Facing 1,532.000

0.000

504-04420  
 

26,044.001,532.000

0.00

1,532.000

SF  

17.00000

1555 Pedestrian Railing (Steel) 136.000

0.000

514-00200  
 

12,648.00136.000

0.00

136.000

LF  

93.00000

1560 Concrete Class D (Wall) 16.000

0.000

601-03050  
 

19,200.0016.000

0.00

16.000

CY  

1,200.00000

1565 *Structural Concrete Coating 238.000

0.000

601-40300  
 

1,428.00238.000

0.00

238.000

SY  

6.00000

1570 *Reinforcing Steel 1,535.000

0.000

602-00000  
 

1,151.251,535.000

0.00

1,535.000

LB  

0.75000

CAT 104,887.250.00104,887.25CURRENT AMT0305 $ $ $

CAT NO0306 J-18-BI 

1556 Concrete Sealer MCR 34 1,310.000

0.000

515-00400  
 

6,550.001,310.000

0.00

1,310.000

SY  

5.00000

1620 Removal of Curb 475.000

0.000

202-00201  
 

2,850.00475.000

0.00

475.000

LF  

6.00000

1625 Removal of Asphalt Mat (Planing) 1,059.000

0.000

202-00240  
 

4,765.501,059.000

0.00

1,059.000

SY  

4.50000

1630 Removal of Portions of Present Structure (Class 1) 56.000

0.000

202-00450  
 

9,520.0056.000

0.00

56.000

SY  

170.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0306 J-18-BI 

1635 Removal of Portions of Present Structure (Class 2A) 51.000

0.000

202-00454  
 

17,850.0051.000

0.00

51.000

SY  

350.00000

1640 Removal of Portions of Present Structure (Class 2B) 3.000

0.000

202-00456  
 

1,050.003.000

0.00

3.000

SY  

350.00000

1645 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

550.00000

1650 Removal of Portions of Present Structure (Class 3A) 0.000

0.000

202-00462  
 

0.000.000

0.00

0.000

SY  

500.00000

1655 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

62,400.001.000

0.00

1.000

L S 

62,400.00000

1660 Removal of Guardrail Type 5 475.000

0.000

202-01150  
 

5,700.00475.000

0.00

475.000

LF  

12.00000

1665 Structure Excavation 858.000

0.000

206-00000  
 

8,580.00858.000

0.00

858.000

CY  

10.00000

1670 Structure Backfill (Flow-Fill) 524.000

0.000

206-00065  
 

31,440.00524.000

0.00

524.000

CY  

60.00000

1675 Structure Backfill (Class 2) 100.000

0.000

206-00200  
 

2,800.00100.000

0.00

100.000

CY  

28.00000

1680 Shoring (Area 5) 1.000

0.000

206-01785  
 

88,000.001.000

0.00

1.000

L S 

88,000.00000

1685 Rebuild Portions of Present Structure 5.000

0.000

210-00520  
 

7,090.005.000

0.00

5.000

SY  

1,418.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0306 J-18-BI 

1689 Bridge Drain MCR 28 - Crews Gulch Bridge Drain 6.000

0.000

513-00600  
 

4,440.546.000

0.00

6.000

EACH

740.09000

1690 Bridge Expansion Device (0-4 Inch) 95.000

0.000

518-01004  
 

11,400.0095.000

0.00

95.000

LF  

120.00000

1695 Concrete Class D (Bridge) 138.000

0.000

601-03040  
 

42,780.00138.000

0.00

138.000

CY  

310.00000

1700 Concrete Class HT (Deck Topping) 59.000

0.000

601-05540  
 

49,678.0059.000

0.00

59.000

CY  

842.00000

1705 Bridge Deck Finish (Sawed Grooves) 1,310.000

0.000

601-40250  
 

4,244.401,310.000

0.00

1,310.000

SY  

3.24000

1710 Structural Concrete Coating 991.000

0.000

601-40300  
 

5,946.00991.000

0.00

991.000

SY  

6.00000

1715 *Reinforcing Steel (Epoxy Coated) 39,759.000

0.000

602-00020  
 

31,807.2039,759.000

0.00

39,759.000

LB  

0.80000

1720 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

1725 Bridge Rail Type 10R 528.000

0.000

606-11010  
 

111,936.00528.000

0.00

528.000

LF  

212.00000

CAT 515,027.640.00515,027.64CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1575 Field Office (Special) 1.000

0.000

620-00005  
 

77,700.001.000

0.00

1.000

EACH

77,700.00000
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PCN: 13590-BID    ESTIMATE RUN 05/13/2014

PROJECT: STUR200-110                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1580 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,200.001.000

0.00

1.000

EACH

12,200.00000

1585 Sanitary Facility 1.000

0.000

620-00020  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

1595 Forced Accounts MCR 2 Epson GT-15000 Scanner 3,067.080

0.000

700-70036  
 

3,067.083,067.080

0.00

3,067.080

F A 

1.00000

CAT 94,567.080.0094,567.08CURRENT AMT0400 $ $ $

$26,646,120.270.00$26,577,760.26$CURRENT AMTPROJECT TOTAL


